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CaUEPA

Department of
Toxic Substances
Control

5796 Corporate Ave.
Cypress, CA
90630-1700

May 7, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
P. O. Box 95001
Santa Ana, Califomia 927 09-500 I

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT

GFA) SCHEDULES, MARINE CORPS AIR STATION (MCAS) EI TORO

The Department of Toxic Substances Control (DTSC) has received your letter

dated May 6,1998, requesting extensions of the deadlines set forth in Appendix A of the

FFA for MCAS El Toro. A revised FFA Appendix A schedule dated May 4,1998

accompanied your letter as Enclosure #1. Your letter requested a 3-month extension until

August 11, 1998 for submittal of Operable Unit (OU-2A), Site 24 (Vadose Zone) dtaft
Remedial Design and draft Construction Quality Assurance/Quality Control Plan. The
justification for the requested schedule extensions was provided in your letter. DTSC
agrees that a good cause exists to grant the requested extensions; however, the BRAC
Cleanup Team (BCT) members should meet and discuss the proposed new schedule
before a final date could be set. The BCT should discuss the workload because the
current schedule shows OU-l and OU-2A (Groundwater) draft Proposed Plan, OU-28
and OU-2C Draft Record of Decision, and OU-3 draft Remedial Investigation all due in
August 1998.

We look forward to working with you to facilitate cleanup efforts at MCAS El
Toro. Please call Mr. Tayseer Mahmoud at (714) 484-5418 to schedule a meeting to
discuss the FFA schedule.

Sincerely,

re4^
John E. Scandura, Chief
Southem California Operations
Office of Military Facilities

1 60050.002685
MCAS EL TORO
sslc No. 5090.3

Pete Wilson
Governor

Peter M. Rooney
Secretaryfor

Environmental t
Protection

cc: See next page.
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cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Supertund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, Califomia 941 05-390 I

Ms. Patricia Hannon
Remedial Project Manager
Califomia Regional Water Quality Control Board
Santa Ana Region
3737 MunStreet, Suite 500
Riverside, California 92501'3339

Mr. Gregory F. Hurley '\.

Restoration Advisory Board Co-chair
8001 Irvine Center Drive, Suite 900
Irvine, Califomia 9261 8 -2921

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division
l220Paciftc HighwaY
San Diego, California 92132-5190


